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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN 101- 25. 9/ 27 I'N DEL NORTE COUNTY I N CRESCENT CI TY W BRADLEY ELECTRI C I NC BROWN, KARL $99,969 05/15/06 0%
01- 461804 FROM ELK VALLEY ROAD TO NORTHCREST 90 HILL ROAD 700 PARK PLACE $0 05/ 25/ 06 0%
DRI VE $0 07/31/06 0
REPLACE TRAFFI C SI GNAL HEADS NOVATO CA 94945 (707) 465-3246
(415) 898- 1400 SUSPENDED
Hw WPCP
01- DN-101-35.8/45.3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS | NC BROWN, KARL $4, 652,955 07/28/05 18%
01- 293134 CRESCENT CI TY AT SM TH RI VER P O BOX 491539 700 PARK PLACE $2, 465,821 08/ 15/ 05 53%
ACNH QL01- (052) E OVERFLOW BRI DGE AND AT G LBERT CREEK CRESCENT CITY, CA 95531 $144,151 05/ 16/ 07 0
BHQL- 01 0- (2EN)H BRI DGE REDDI NG CA 960491539 (707) 465-3246
Q101- 052-() W DEN ROADWAY AND BRI DCGES (530) 365- 3930
HA21 SWPPP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS | NC MARTI N, M KE $3, 740,560 09/28/04 43%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 5065 BOYD ROAD, SU TE $2,098,595 10/ 07/ 04 56%
ACBR- S169- (004) E SEPARATI ON TO 0.5 KM EAST OF TERVER B $216, 318 02/15/07 0
P S1-69 0-(4E) CREEK BRI DGE REDDI NG CA 960491539 ARCATA, CA 95521
--0) REPLACE BRI DGE (530) 365- 3930 (707) 825-4897
HA21 SWPPP
01- DN- 199- 23. 6/ 24 I'N DEL NORTE COUNTY NEAR PATRI CKS TI DEWATER CONTRACTORS | NC BROWN, KARL $162,316 09/19/05 47%
01- 399504 CREEK FROM 0.8 KM TO 0.2 KM SOUTH OF P O BOX 1956 700 PARK PLACE $3,900 09/29/05 2%
M DDLE FORK SM TH RI VER BRI DGE CRESCENT CI TY, CA 95531 $3,900 12/31/06 0
W DEN TURNOUT AND REPLACE CULVERTS BROOKI NGS OR 97415 (707) 465-3246
(541) 469- 5341 SUSPENDED
HA42 WPCP
01- DN 199-27.0/27.5 I'N DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON COVPANY BROWN, KARL $4,569, 158 04/ 14/ 06 11%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF P O BOX 50085 700 PARK PLACE $137, 345 04/ 25/ 06 -
| DLEW LD MAI NTENANCE STATI ON  ROAD $137,345 01/09/08 0
CURVE REALI GNVENT WATSONVI LLE CA 95077 (707) 465-3246
(831) 724- 1011
HB1 SWPPP
01-DN-199-33.3/0 I'N DEL NORTE COUNTY AT COLLI ER TUNNEL WEST CONSTRUCTI ON BROWN, KARL $996, 008 12/08/05 55%
01- 375634 SAFETY ROADSI DE REST AREA P O BOX 494455 700 PARK PLACE $587,945 12/21/05 60%
ACNH- P199- (030) E REHABI LI TATE ROADSI DE REST $136, 776 02/ 27/ 07 0
P1-99 0-(0E) REDDI NG CA 96049 (707) 465-3246
--0) (530) 243- 0402

HA26 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- HUM 96-/5 I'N HUVMBOLDT COUNTY NEAR W LLOW CREEK | NTERNATI ONAL SURFACI NG RADFORD, ALAN $690, 315 04/10/06 100%
01- 462004 FROM ROUTE 299 TO 5.2 KM WEST OF TI SHP O BOX 4770 P. 0. BOX 3700 $534, 307 04/ 20/ 06 779
TANG VI ADUCT $0 07/19/06 0
CHI P SEAL MODESTO CA 95352 (530) 629-3342
(209) 525- 9065
HML WPCP
01- HUM 101-15.3/15.7 I'N HUMBOLDT COUNTY NEAR GARBERVI LLE VAN METER LOGGE NG | NC MCGEE, JAMES $156, 200 02/ 23/ 06 0%
01- 440904 AT 1.6 KM NORTH OF DEAN CREEK BRI DGE P O BOX 609 3575 JOHNSON ROAD, $0 03/13/06 0%
AND AT 2.2 KM NORTH OF DEAN CREEK SU TE #1 P.O. BOX 160 $0 04/ 25/ 06 0
BRI DCE REDWAY CA 95560
DRAI NAGE SYSTEM RESTORATI ON (707)923-2209 (707) 768-9510
HwVR WPCP
01- HUM 101-35.9/39.2 I'N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COVPANY MCGEE, JIM $3, 590,639 04/27/05 71%
01- 363104 SQUTH FORK EEL RI VER BRI DGE TO P O BOX 1006 P. O BOX 160 $1,592,501 05/10/05 449%
ACNH Q101- (082) E ENGLEWOOD PARK OVERCROSSI NG HYDESVI LLE, CA 95547 $191, 766 01/ 11/ 07 °
--0) ROADWAY REHABI LI TATI ON EUREKA CA 955021006 (707) 768-9510
(707) 443- 6371
HA22 WPCP
01- HUM 101-56.2/57.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON | NC WRI GHT, GEOFFREY $13, 353,703 06/30/05 27%
01- 314404 1.0 KM SOUTH OF THE VAN DUZEN RIVER P O BOX 620 P.O BOX 160 $6, 564,117 07/11/05 5104
ACNH Q101- (097) E BRIDGE TO 0.1 KM NORTH OF THE VAN HYDESVI LLE, CA 95547 $608, 891 05/17/06 °
--0) DUZEN RI VER BRI DGE OVERFL NORTH HI GHLANDS CA 95660 (707) 768-9206
BRI DGE REPLACEMENT ( SCOUR) (916) 334- 1221
HA21 SWPPP
01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON GRANI TE CONSTRUCTI ON COMPANY HAYLER, CHARLI E $3,049,108 09/27/04 0%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P. 0. BOX 3700 $2,976,009 10/07/04 0%
ACNH- Q101- (073) E FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $8,576 04/27/07 0
--() ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 825-4895
REALI GNVENT AND SI GNALI ZATI ON (831) 724- 1011 PLANT EST
HB4N SWPPP SATI S
01- HUM 101-83.4/0 I'N HUMBOLDT COUNTY NEAR EUREKA AT THE WAHLUND CONSTRUCTI ON | NC RADFCRD, ALAN $321,000 06/16/06 0%
01- 457204 BRACUT MAI NTENANCE STATI ON 830 HI LMA DRI VE P. 0. BOX 3700 $0 06/26/06 0%
I NSTALL WATER SUPPLY $0 09/12/06 0
EUREKA CA 95503 (707) 445-6465
(707) 725- 6741
HA12 SWPPP
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01- HUM 101-97.5/109. 6 I'N HUMBOLDT COUNTY NEAR TRI NI DAD AT GRANI TE CONSTRUCTI ON COVPANY HAYLER, CHARLIE $255,786 03/14/06 0%
01-461204 VARI QUS LOCATI ONS P O BOX 50085 P. 0. BOX 3700 $0 03/28/06 0%
RESURFACE EXI STI NG H GHWAY $0 05/23/06
WATSONVI LLE  CA 950775085 (707) 825-4895
(831) 724- 1011 SUSPENDED
HB1 WPCP
01- HUM 101-102.9/103.7 |IN HUMBOLT COUNTY NEAR TRI NI DAD FROMTERRY HANSEN HAYLER, CHARLIE $497,710 09/08/05 0%

01- 403204 0.1 KM SOQUTH TO 0.5 KM NORTH OF 6911 DANYEUR ROAD P.O BOX 3700 $0 09/21/05 0%
SEAWOOD DRI VE UNDERCROSSI NG EUREKA, CA 95501 $0 05/02/06 0
UPGRADE WATER FI LTRATI ON SYSTEM REDDI NG CA 96001 (707) 825- 4895
(530) 241- 3073 SUSPENDED
HA26 WPCP
01-LAK-20-8.3/29 N LAKE COUNTY AT AND NEAR LUCERNE  STEINY AND COVPANY | NC CHARLES BUTLER $400, 588 10/ 26705 90%
01- 453304 FROM THE | NTERSECTI ON OF ROUTES 20 P O BOX 3008 P.O BOX 457 $386, 868 11/21/05 97%
ACST- P020- (139) E AND 29 TO 0.3 KM EAST OF KEYS LONERLAKE, CA 95457 $14,197 07/ 24/ 06 0
G P0-20 1-(9E) BOULEVARD VALLEJO CA 94590 (707) 994- 4578 07/ 27/ 06
-0 I NSTALL SI GNS (707) 552- 6900
HB1 WPCP
01-LAK-20-17.2/17.8 N LAKE COUNTY I N LUCERNE AT LUCERNEJ R ALTMAN GENERAL ENG NEERI NGBUTLER, CHARLES $258,116 05/ 11/ 05 0%
01- 429704 CREEK AND DEER CREEK 1557 EUGENE COURT P.O BOX 457 $0 05/ 24/05 0%
ACST- P020- (134) E MODI FY GUARD RAI LI NG AND CULVERT CLEARLAKE, CA 95457 $0 08/10/05 0
P0O- 20 1- (4E) YUBA CI TY CA 95993 (707) 994-4578
--0) (530) 671- 1155 SUSPENDED
HB1 WPCP
01- LAK-20-38.6/45. 3 N LAKE COUNTY FROM 7.9 KM WEST OF  GRANI TE CONSTRUCTI ON COMPANY KRAFT, DAN $7, 215,768 07/05/05 58%
01- 276814 WALKER RI DGE ROAD TO 1.9 KM WEST OF P O BOX 50085 1401 WLL S. GREEN - $3, 536,263 07/ 20/ 05 48%
ACNH- P020- (137) E COLUSA COUNTY LI NE STE. A $383,780 10/ 03/06 0
--0) W DEN AND RESURFACE HI GHWAY WATSONVI LLE CA 95077 COLUSA, CA 95932
(831) 724- 1011 (530) 458-3080 SUSPENDED
HA22 SWPPP
01I-LAK-99-70 I'N LAKE COUNTY TN AND NEAR CLEARLAKE GRANI TE CONSTRUCTI ON COMPANY UNCK, JUSTIN $1, 005,969 04/13/06 23%
01- 452604 AT VARI OUS LOCATI ONS P O BOX 50085 P.O. BOX 457 $518, 232 04/ 24/ 06 5104
REPLACE ASPHALT CONCRETE SURFACI NG $518, 232 09/ 01/ 06 °

WATSONVI LLE CA 95077
(831) 724- 1011

(707) 894-1381

HVL WPCP
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HA22 SWPPP

ROADVWAY REHABI LI TATI ON

WATSONVI LLE CA 95077
(831) 724- 1011

(707) 496- 4354
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN-1-2.5/57.4 I'N MENDOCI NO COUNTY NEAR GULALA AT T L PETERSON | NC MALI K, CHRI S $384,560 10/03/05 100%
01- 427504 0.5 KM NORTH OF BI G GULCH RCAD AND 19149 W NDWARD WAY P. 0. BOX 1245 $367,116 10/ 13/05 100%
NEAR FORT BRAGG AT 0.1 KM NORTH OF WLLITS, CA 95490 $0 06/20/06 0
G BNEY LANE COTTONWOCOD CA 96022 (707) 961-1591 07/ 12/ 06
CONSTRUCT CHP | NSPECTI ON PULLQUTS (530) 347- 1895 COVPLETED
HB4N SWPPP
01- MEN-1-10.2/11.2 I'N MENDOCI NO COUNTY NEAR PO NT ARENA ARGONAUT CONSTRUCTORS DEROCSI ER, DAVE $1,869,177 02/02/06 22%
01- 307904 FROM 1.7 KM SOUTH OF SCHOONER GULCH P O BOX 639 P. 0. BOX 1245 $456, 798 02/ 10/ 06 249
BRI DGE TO 0.1 KM SOUTH OF SCHOONER $387,610 10/ 23/06 0
GULCH BRI DGE SANTA ROSA CA 95402 (707) 961-5403
REALI GN ROADVWAY (707)542- 4862
HA42 SWPPP
01- MEN-1-50.0/0 I'N MENDOCI NO COUNTY NEAR MENDOCI NO CGRANI TE CONSTRUCTI ON COVPANY DEROCSI ER, DAVE $362, 658 06/ 15/06 0%
01- 458404 FROM 0.5 KM SOUTH OF BI G RI VER BRI DGEP O BOX 50085 P. O BOX 1245 $0 06/30/06 0%
TO BI D Rl VER BRI DGE $0 09/ 25/ 06 0
CHANNELI ZATI ON WATSONVI LLE CA 950775085 (707) 961-5403
(831) 724- 1011
HB4N SWPPP
01- MEN- 1- 60. 0/ 60. 7 I'N MENDOCI NO COUNTY | N FORT BRAGG M C M CONSTRUCTI ON | NC STI LES, DAN $34, 416,293 03/25/02 0%
01-378014 FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF P O BOX 620 P. O BOX 1450 $33, 666,677 03/28/02 0%
STP- POO1- (476) E NOYO RI VER BRI DGE WLLITS, CA 95490 $0  08/09/06 0
BRPO- 01 4- ( 6E) SI ESM C RETRCFI T NORTH HI GHLANDS CA 95660 (707) 459- 6254
--() (916) 334- 1221 PLANT EST
HA4S2 SWPPP SATI S
HA21
01- MEN-20-20.0/0 I'N MENDOCI NO COUNTY NEAR W LLITS AT TRUESDELL CORPORATI ON OF SCHULTZ, KELLEY $188, 365 05/22/06 0%
01- 443404 JAVES CREEK BRI DGE 3529 E WOOD STREET P. O BOX 1450 $0 06/12/06 0%
REPAI R BRI DGE DECK $0 08/ 22/ 06 0
PHOENI X AZ 85040 (707) 459-6234
(602) 437-1711
HWVB WPCP
01- MEN- 20- 33. 3/37.9 I'N MENDOCI NO COUNTY NEAR CALPELLA CGRANI TE CONSTRUCTI ON COVPANY TAPPAN, SUSAN $11,694,774 06/ 05/06 4%
01- 297704 FROM 0.1 KM EAST OF ROUTE 101 AND 20 P O BOX 50085 P. O BOX 3027 $13,692 06/21/06 0%
SEPARATI ON TO COLD CREEK BRI DGE $13,692 09/17/07 °
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN-101-9.2/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY MCKEON, MATT $196, 349 02/15/06 82%
01- 459504 RUSSI AN RI VER BRI DGE P O BOX 50085 P. 0. BOX 959 $183,575 02/ 28/ 06 93%
REPAI R DAMACGED STEEL TRUSS MEMBERS $95, 780 08/ 10/ 06 0
WATSONVI LLE CA 95077 (707) 485-0876
(831) 724- 1011
HA23 WPCP
01- MEN-101-10.7/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY NMATT MCKEON $4,097,933 06/21/04 68%
01- 293014 FELI Z CREEK BRI DCE P O BOX 50085 P.O BOX 131 $3,548,609 07/06/04 87%
ACNH QLO1- (066) E W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $292, 902 12/ 20/ 06 0
--() WATSONVI LLE CA 950775085 (707) 485-8876
(831) 724- 1011
HA21 SWPPP
01- MEN-101-51.5/55. 2 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $760, 610 04/10/06 0%
01- 461904 1.2 KM NORTH OF QUTLET CREEK BRIDGE P O BOX 1006 21340 BACHTEL ROAD. $0 04/21/06 0%
TO 2.5 KM SOUTH OF ARNOLD OVERHEAD P. O BOX 1450 $0 0
OPEN GRADE ASPHALT CONCRETE OVERLAY EUREKA CA 955021006
(707) 443- 6371 (707) 459- 6234
HML WPCP
01- MEN-101-58.9/82.5 I'N MENDOCI NO COUNTY AT VARI QUS TABER CONSTRUCTI ON | NC MCKEON, MATT $3, 030,000 10/19/05 86%
01- 375614 LOCATI ONS P O BOX 1309 P. O BOX 959 $2, 485,244 10/ 28/ 05 820
ACNH QLO1- (103) E REHABI LI TATE ROADSI DE REST WLLITS, CA 95490 $258, 059 01/ 04/ 07 °
QL-01 1-(3E) MARTI NEZ CA 94553 (707) 485-0876
S (925) 682- 6133
HA26 SWPPP
01- MEN-101-75.5/81.4 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSOR FUEL CO RODRI GUEZ, JOAQUI N $1,500,199 09/29/05 31%
01- 458704 FROM 3.5 KM SOUTH OF RATTLESNAKE P O BOX 38 P. 0. BOX 160 $250,290 10/13/05 17%
SUMWM T TO RATTLESNAKE CREEK BRI DGE REDWOOD VALLEY, CA 95470 $250,290 08/23/06 0
(KP 121.5/131. 0) W NDSOR CA 95492 (707) 768-3184
RESURFACE EXI STI NG H GHVWAY (707) 838-9751
HMVL WPCP
01- MEN-101-84.0/0 I'N MENDOCI NO COUNTY ABOQUT 11.4 KM SONOVA ENG NEERI NG | NC SCHULTZ, KELLEY $495,811 06/24/04 99%
01-412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK RQOAD P. O BOX 1450 $313,120 07/07/04 62
CREEK WLLITS, CA 95490 $0 11/21/05 0
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459-6234

(707) 433-1110
HA21 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN- 101-98. 9/ 100. 8 I'N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC DEN HEYER, RON $65, 740, 722 05/ 22/ 06 3%
01- 397514 2.9 KM SQUTH TO 0.3 KM NORTH OF RED P O BOX 620 P. 0. BOX 699 $75,355 06/ 05/06 0%
ER- 37B3- (004) E MOUNTAI N CREEK $75,355 08/27/09 0
--() REALI GN ROADVWAY NORTH HI GHLANDS CA 95660 (707) 441-3989
(916) 334- 1221
HA23 SWPPP
01- MEN-271-.5/20.4 I'N MENDOCI NO COUNTY AT VAR QUS ROBERT J FRANK CONSTRUCTI ON RODRI GUEZ, JOAQUI N $506, 650 09/12/05 0%
01- 408204 LOCATI ONS 2806 TARVAC ROAD P. O. BOX 160 $0 09/23/05 0%
REHABI LI TATE CULVERTS WLLITS, CA 95490 $0 12/07/05 0
REDDI NG CA 96003 (707) 768-3184
(530) 222- 1408 SUSPENDED
HA22 WPCP
01-VAR--/0 I'N DEL NORTE, HUMBOLDT, LAKE AND SUPERI OR TRAFFI C SERVI CES CHARLY EI TEL $405,560 10/19/05 52%
01- 443704 MENDOCI NO COUNTI ES AT VARI QUS 2988 MAJESTI C OQAK Cl RCLE 930 3RD STREET $234,270 11/02/05 57%
LOCATI ONS EUREKA, CA 95501 $45,174 10/ 13/ 06 0
NUMBERED EXI T SI GNI NG COTTONWOOD CA 96022 (707) 445-6663
(530) 347- 5701
WPCP
01-VAR--/0 I'N HUMBOLDT AND DEL NORTE COUNTI ES AT VANGUARD CONSTRUCTI ON $214,950 06/27/06 0%
01- 458004 VARI QUS LOCATI ONS 1010 THI RTY NI NTH AVE $0 07/12/06 0%
REPAI R S| DEWALKS $0 0
CAKLAND CA 94601
(510) 261- 5700
HWR WPCP

Totals: Authorized Final Amt: $170, 880, 478 Completed to Date: $62, 996, 649  Work ThisMonth: $3, 782,794
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Statement of Ongoing Contracts - Federal Aid

Category

Contract

01- 443404
01- 297704
01- 459504
01-293014
01- 461904
01- 375614
01- 458704
01- 397514
01-412204
01- 408204
01- 443704
01- 458004

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

STORM DAMAGE REPAI R

Page
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Bid + CCO
$39, 986, 114
$35, 074, 997
$26, 338, 086
$65, 740, 722

Work Comp
$23, 756, 509
$34, 053, 545

$3, 012, 645
$75, 355



Statement of Ongoing Contracts - Federal Aid

District 01
Federal Aid Category Bid + CCO
$3, 740, 560
District Total: $170, 880, 478

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
01 $384, 560

Work completed this Period: $384, 560

Work Comp
$2, 098, 595
$62, 996, 649
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